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POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

8/11/2003
8/11/2003

ILD984799759

Site#:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

B5W1

CERCLA
TC
Non NPL
Removal Action

Site Description
The Lennon Wallpaper site is located at 807 4th Ave. in Joliet, Will County, Illinois. The
site consists of 7 parcels of land occupying approximately 12 acres. Site removal activities
are being conducted on Parcel 5. Parcel 5 is bordered on the north by a wetland, on the west
by railroad tracks, on the south by Grant Avenue (vacated), and on the east by Preston Place
(vacated).

Parcel 5 of the Lennon Wallpaper site contains and estimated 1,500 to 3,000 cubic yards of
lead contaminated soil. The contaminated soil is located in a low lying wet area located on -
Parcel 5. The soil was contaminated by waste paints or pigments coming from the Lennon
Wallpaper facility formerly located next to the property. Parcel 5 is located near a wetland
and residential area and is unsecure to both human and animal populations and shows
evidence of trespassing.

Site characterizations and inspections conducted by the Illinois Environmental Protection
Agency (IEPA) in 1990, 1992, 1995, and 2000 showed elevated levels of lead. Site
assessments conducted on Parcel 5 in 2001 and 2002 by START and the U.S. EPA
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demonstrated elevated levels of lead, with the highest total lead concentration being 10,900
milligrams per kilogram (mg/kg) and the highest toxicity characteristic leaching procedure
(TCLP) lead concentration being 100 milligrams per liter (mg/L). The screening level for
total lead is 750 mg/kg and the regulatory limit for TCLP lead is 5.0 mg/L
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Current Activities
On November 3, 2003, Sevrenson Environmental mobilized back to the site to continue soil
treatment ERRS continued to treat soil in the north half of grids A4 and B4 and the south
halves of A3 and B3.



On November 4, 2003, treatment of lead contaminated soil continued. ERRS treated soil in
B3, B4, C3, and C4.

On November 5, 2003, treatment of lead contaminated soil was completed. ERRS treated
soil in C3, C2 and Cl. The remaining treated soil was stockpiled in preparation to begin
loading ouf material for offsite disposal tomorrow.

On November 6, 2003, load out of treated material set to begin today, was postponed due to
licensing issues the hauling company had. The crew was sent home for the day.

On November 7, 2003, ERRS resumed the load out of treated soil. Load out and disposal of
treated material offsite was completed. ERRS also cleaned the street leading to the site and
pumped water out of the excavation area. No other site activities occurred.

Planned Removal Actions
The removal action for the Lennon Wallpaper site consists of excavation, treatment, and
disposal of lead contaminated soil on the Parcel 5 property.

Nt'rt Steps
Complete backfilling excavated areas
Decontamination of equipment
Demobilize

Estimated Costs *
f
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Extramural Costs

ERRS - Cleanup Contractor

RST/START

Intramural Costs

'
Total Site Costs

\ Budgeted

j $405,000.00

j $33,317.50

[ $438,317.50

Total To
Date

$357,208.32

$27,895.97

$385,104.29

Remaining

$47,791.68

$5,421.53

$53,213.21

; %
: Remaining

| 11.80%

j 16.27%

i 12.14%

* The above accounting of expenditures is an'estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final parents made to any contractor(s). Other financial data which the OSC Must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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